
Info  Update     30 April 2010 
 
All 3cc and 1cc syringe parts moulds were completed on 15 April 2010 and all syringe parts, including the 
part which was  re‐configured,  have  been  produced.    Testing  of  the  parts, with  one  exception, was 
completed on 21 April.    Fine adjustments  to  the  tolerances of  the  seals will be done when we have 
completed  a  production  run  of  cells  produced  by  our  prototype manufacturing  process.   When  that 
aspect of our project  is complete we will test friction fit tolerances. This final tolerance adjustment to 
the  seals,  if  in  fact needed  at  all  after  testing  is  complete, will be  in  the order of   0.001"    (one one 
thousandths of an inch).    


